
PM-ES   

Progress Report for EPA Region II 

1 OF 2 

9018_BILL 2- 2016_NOV_PASSAIC RD.DOCX 

 

 
Projected Work, Meetings Milestones.  

  Narrative  Key tasks/products.   
o Schedules being developed and key milestones will be added in future progress reports. 

 

Key Meetings • Will be noted in this report and the LBG BSF. 
Issues 
Technical: • None. 

Schedule • None. 

Funding: • None.   

 
 

     Site: Diamond Alkali, Lower Passaic River Study Area – Lower 8.3 Miles 
OU2 Remedial Design, New Jersey  

Phase:  Remedial Design (RD) 

Bill No.: 27081724 
Partial #2 

IAG No,:  DW96959018 
IAG Award Date: 8/8/16 

IAG Expiration Date: 7/31/19     Other Corps:  P2#461585 
FWI: DFC 509D08; Reim 50135J 

Reporting Period: From: 
November 1, 2016 

To: 
December 1, 2016 

EPA RPM 
Alice Yeh 

USACE PM 
Elizabeth Franklin 

Work Performed 
 
This Period  Task Order 0006 

o From 1-10 Nov 16, coordinated budget efforts with S. Thompson for next funding cycle. 
o On 11 Nov 16, received draft ATP and budget chronology from LBG. 
o On 16 Nov 16, completed review of the draft ATP and confirmed funding amount available with A. Yeh. 
o On 17 Nov 16, LBG submitted ATP2 and chronology. 
o Award scheduled for next reporting period after all funds are received. 

 
 On 3 and 7 Nov 16, participated in conference calls to review and discuss the Performance Standards. 

 
 On 9 Nov 16, participated in kick off meeting (via conference call) with Glenn Springs Holding (GSH). 

 
 Preparation of progress report for IAG-9018. 

 

 
Contractor Actions/ 
Accomplishments 

• Project Management: 
o Participation in telephone conference calls with EPA, COE and project consultant team members.  

Preparation of Budget Status Forecast (BSF) and progress calls agendas. 
o  More detail contained in LBG BSF #1 for period ending 25 Nov 16. 

 
• Performance Standards 

o On 2 Nov 16, submitted combined review comments received to date on the Pre-Draft Engineering 
Performance Standards (EPS) Report.  

o During the reporting period, work continues on the EPS including changes based on internal team and 
technical expert team comments. 

o Work continues on the Quality of Life Performance Standards (QoLPS). 
o On 9 Nov 16, team attended kick off meeting with EPA and GSH at EPA Region II offices. 
o Several team conference calls and internal meetings held regarding the PS preparation and responses to 

comments. 
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IAG Summary:  Amendment Funding 

                       Current Action                                                                                         Cumulative 

          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG                  
30,000 220,000 Initial 8/8/16 30,000 220,000 $ 250,000 

 
Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 
Funds 

Remaining 

Direct Fund Cite: Contract         

Contract  W912DQ-15-D-3017; LBG Task Order 0006         
Task Order 0006 Base; awarded 8 Oct 16 $220,000.00 $0.00 $0.00 $220,000.00 
Subtotal - Summary of Contracts $220,000.00 $0.00 $0.00 $220,000.00 

Kansas City Corps Labor: Reimbursable         

Reimbursable: Labor/Travel $30,000.00 $1,400.12 $1,777.10 $28,222.90 

Subtotal - Summary of Reimbursable $30,000.00 $1,400.12 $1,777.10 $28,222.90 
Grand Total - Direct Fund Cite and Reimbursable $250,000.00 $1,400.12 $1,777.10 $248,222.90 

 
IAG Description (block 13 of IAG) 
Base IAG:  OU2 Remedial Design Activities at the Diamond Alkali Co. (lower Passaic River study area – lower 8.3 miles) Superfund site, located in 
Essex and Hudson Counties, New Jersey (EPA ID: NJD980528996) 
 
 
Project Delivery Team 

Name Contact Information Responsibility 

Beth Franklin (816) 389-3581 
Cell: (816) 695-5797 

Project Manager 

Josh Hill (816) 389-3827 Contract Specialist 
Shelley Thomas (816) 389-3842 Contracting Officer 
Irvin Gray (816) 389-3146 Attorney 

 
Elizabeth Franklin, Project Manager  
Date Prepared:  24 March 2017 



LOWER PASSAIC RIVER STUDY AREA - lower 8.3 miles: 
Remedial Design, OU2

DW96959018;
USACE/Contract Expenditures

and
Projected Expenditures

Thru: 1 Dec 2016
Partial Bill 2

IAG 9018 Summary_Bill 2_Nov_2016.xlsx
1 of 1

Updated: 23 March 2017

FY17
Bill Number==> 1 2

Item Aug-16 Oct-16 Nov-16 Totals
Travel Expenses 0.00 0.00 0.00
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00
Departmental Overhead 115.29 428.18 115.29
General/Administrative Overhead 31.12 115.60 31.12
Labor 230.57 856.34 230.57
USACE Labor/Travel & M&S Fee; monthly 376.98 1,400.12
Cumulative USACE Labor/Travel/M&S Fee: 376.98 1,777.10 376.98
IAG Funding Received - Reimbursable (Labor) 30,000.00 30,000.00
IAG Funding Received - Direct Fund City (DFC): Contract 220,000.00 220,000.00
Contracts Awarded 220,000.00 220,000.00

Contract (DFC) Disbursements; monthly (Invoiced/Paid) 0.00 0.00
Cumulative Direct Funds Cite Disbursements 0.00 0.00
Cumulative Invoiced; Labor 376.98 1,777.10
Remaining IAG $$ (unused labor and upaid contract funds) 250,000.00 249,623.02 248,222.90  

Total IAG Amount==>0

100,000

200,000

300,000

400,000

500,000

O
ct

-1
6

N
ov

-1
6

De
c-

16

Ja
n-

17

Fe
b-

17

M
ar

-1
7

Do
lla

rs

Months

Lower Passaic River Restoration Project
IAG Funding: Total

Cumulative Direct Funds Cite Disbursements

Cumulative Invoiced; Labor
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